
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

6:01 PM
Run date

Time

Reviewer: Klebanov, Gilel 07-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 011 Date: 26-Feb-2010 Friday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: Over Time:

Const Calendar Day: 171

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain: Winter training

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM PAUL GOODIronworker 0.00 0.00 0.00 0.00

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

APP ETHAN KENTIronworker 8.00 0.00 0.00 8.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00

GEN DAVID MECHEIronworker 8.00 0.00 0.00 8.00

JNM DECLAN TREANORIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

Roberto Hernandez 0.00 0.00 0.00 0.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM JAIME BARRAGANIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

JNM JORDAN HAZELAARIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM GABRIEL RIOSIronworker 8.00 0.00 0.00 8.00

JNM JOSUE GALVANIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

1 – Jacking OBG 4E for adjustment, the maximum jack pressures on gage were; NW 2300psi, NE 
2800psi, SW 3800psi and SE 1600psi respectively.
2 – Mapping and drilling SE shear plate for bolting to OBG 4E. This shear plate is welded to cradle L4E 
and does not have pre-drilled holes in it because of the existing bolts on OBG at its contact point to shear
plate. These bolts are part of the crossbeam # 3 connection to OBG 4E. ABF removed the existing bolts in
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OBG bottom soffit at shear plate contact point and using the 1”- diameter 6” long bolts for this shear plate. 
A total of 30 holes, 1 1/16” holes are drilled in shear plate and spacer plates (shims).
3 – Setting neoprene pad on W line truss pedestals and bolting them.
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